

	WP Leaders	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24			
		1 October 2013	1 November 2013	1 December 2013	1 January 2014	1 February 2014	1 March 2014	1 April 2014	1 May 2014	1 June 2014	1 July 2014	1 August 2014	1 September 2014	1 October 2014	1 November 2014	1 December 2014	1 January 2015	1 February 2015	1 March 2015	1 April 2015	1 May 2015	1 June 2015	1 July 2015	1 August 2015	1 September 2015	1 October 2015	1 November 2015	
WP1: Project Management	LEITAT	Project Manual + KO	Website	CA			PM (FR) + PR						PM (TR) + PR						PM - (IT) + PR						PM - (BE)	Final report	FR	
WP2: Identification of Needs and User Capabilities	LEITAT							Stakeholders workshops Content Recommend. RC Owner AM Report RC Dismantler VET																				
WP3: Review of Innovation Products and VET	UoS							Report on innovative products, recycling methods, tools, biodegradable materials and VET																				
WP4: Development and Adaptation of Awareness Module Content for RC Owners	APER																AM content RC owners Guidelines											
WP5: Development and Adaptation of Training Module Content for RC Dismantlers VET	UoS																Training Module RC dismantler VET											
WP6: Development of Delivery Mediums for VET and Awareness module	FWD																		E-learning and E- assessment Platform Delivery Mediums									
WP7: Piloting, Evaluation and Validation	AMP																								Report Piloting, Evaluation and Validation Recognition and Certification			
WP8: Valorisation and Dissemination	EBI			Project Publicly Materials																					Post project workplan Promotional DVD Project Achievements Final Project Conference (BE)			

KO

Kick off meeting

PM

Project meeting

MR

Midterm Report

FR

Final Report

PR

Progress report (compilation of Monthly reports and PM minutes + Financial Statements) - every 6 months